

PROJECT DEFINITIONS

The **Guided Pathways Task Force** has several workgroups to complete guided pathways-related projects. Each workgroup is comprised of a cross-functional team of staff, faculty, and administrators. The workgroups for the 2018-2019 academic year are:



NAVIGATE

Guides the implementation of EAB's Navigate, a software platform for **student onboarding**, advising and academic planning.



CURRICULUM

Establishes **educational focus areas** for degree and certificate seeking students, as well as developing guided pathways **curriculum maps**.



PRE-COLLEGE

Ensures that pre-college programs are **on-ramps** to guided pathways and that pre-college students are supported through **transitions** to reduce time to completion goals.



COLLABORATIVE ADVISING

Ensures that students receive **accurate and consistent information** during advising by aligning the work of academic and career coaches and faculty advisors.



COMMUNICATION

Creates comprehensive strategic **communications** for implementing guided pathways at CCC and develops content for internal and external audiences.

LEGEND

● = COMPLETED DATE

○ = ANTICIPATED COMPLETION*

*Dates shown are estimated and subject to change.

GUIDED PATHWAYS

WHAT WE'VE DONE...



2012-2016 Foundation-Building

COLLEGE PROJECTS	2012-13	2013-14	2014-15	2015-16
Advisor/Counselor co-location model started	●			
Developmental education redesign		●	●	●

COLLEGE PROJECTS	SU14	FA14	WI15	SP15	SU15	FA15	WI16	SP16
Placement Advising for Student Success (PASS) implementation	●	●	●	●				
\$90 million bond passed		●						
Student Planning implementation					●	●	●	●
Development and approval of Guided Pathways as Strategic Priority for 2016-2019							●	●

YEAR ONE 2016-2017

COLLEGE PROJECTS	SU16	FA16	WI17	SP17
Student Planning implementation (continued)	●	●	●	●
SISTERS: Data integrity, online application redesign and mandatory online orientation	●	●	●	●
Title III grant application (not awarded)		●	●	●
Pizza With Plotkin begins		●		
Guided Pathways Task Force initiated				●

YEAR TWO 2017-2018

GUIDED PATHWAYS TASK FORCE	SU17	FA17	WI18	SP18
Task force members identified	●			
Initial Guided Pathways workgroups formed	●	●		
OSSC Guided Pathways Cohort 1 application (approved)		●	●	
Guided Pathways renewed as Strategic Priority for 2019-2022				●



NAVIGATE

NAVIGATE	SU17	FA17	WI18	SP18
Setup and planning	●	●		
Initial configurations		●	●	
Testing and secondary configurations			●	
Pilot and initial staff training			●	●



CURRICULUM

CURRICULUM	SU17	FA17	WI18	SP18
Establishing Meta-Majors		●	●	●
Curriculum Program Mapping			●	●



COLLABORATIVE ADVISING

COLLABORATIVE ADVISING	SU17	FA17	WI18	SP18
Exploration and Assessment of Advising			●	●



PRE-COLLEGE

PRE-COLLEGE	SU17	FA17	WI18	SP18
Research Integrated Education & Training (IET) models		●	●	●
Planning IET models				●

YEAR THREE 2018-2019

GUIDED PATHWAYS TASK FORCE	SU18	FA18	WI19	SP19
Communication workgroup formed	●			
Teaching and Learning preparation		○	○	○
Start developing block scheduling across the college				○



NAVIGATE

NAVIGATE	SU18	FA18	WI19	SP19
Launch onboarding and advising modules	●			
Staff and faculty training	●	○	○	○
Early Alert planning	●	○		
Early Alert technical implementation		○	○	
Early Alert pilot			○	○
Academic Planning module purchased				○

YEAR THREE 2018-2019 continued on back page >>>



GUIDED PATHWAYS

WHAT WE'RE ABOUT TO DO



YEAR THREE 2018-2019 (continued)

CURRICULUM	SU18	FA18	WI19	SP19
Establishing Meta-Majors		○		
Curriculum Program Mapping		○	○	○
EFA Development		○	○	○

COLLABORATIVE ADVISING	SU18	FA18	WI19	SP19
Exploration and Assessment of Advising		○		
Training and Tools Development			○	○

PRE-COLLEGE	SU18	FA18	WI19	SP19
Research Curriculum On-Ramps		○	○	○
Planning IET and EFA Alignment		○	○	○
Implementation of IET Pilot and Alignment			○	○
Assessment Phase				○

COMMUNICATION	SU18	FA18	WI19	SP19
Communication Workgroup formed	●	○		
Strategic Communication Planning		○	○	○

YEAR FOUR 2019-2020

GUIDED PATHWAYS TASK FORCE	SU19	FA19	WI20	SP20
Teaching and Learning work		○	○	○
Develop block scheduling across the college	○	○	○	○

NAVIGATE	SU19	FA19	WI20	SP20
Implement Academic Planning module	○	○	○	○
Implement and assess early alert	○	○	○	○
Early Alert staff and faculty training	○	○	○	○

CURRICULUM	SU19	FA19	WI20	SP20
EFA Development		○		
Launch EFA's and curriculum maps			○	○

COLLABORATIVE ADVISING	SU19	FA19	WI20	SP20
Implementation and Training		○	○	○

PRE-COLLEGE	SU19	FA19	WI20	SP20
Planning bridge programs		○	○	
Implementation of bridge programs and high school, four-year and other partner alignment		○	○	○

YEAR FIVE 2020-2021

NAVIGATE	SU20	FA20	WI21	SP21
Academic Planning module rollout and training	○	○	○	○

COLLABORATIVE ADVISING	SU20	FA20	WI21	SP21
Continuous Improvement		○	○	○

PRE-COLLEGE	SU20	FA20	WI21	SP21
Continuous Improvement		○		

LEGEND

● = COMPLETED DATE

○ = ANTICIPATED COMPLETION*

*Dates shown are estimated and subject to change.

