Information Technology Services

Novell to Windows Migration Project

June 5, 2009
Migration Project Timeline
Phase I:  Outlook (email, calendar, etc) Migration – 90% Complete
Phase II: “L” Drive Migration - COMPLETED

Phase III: Migrate Department Drives - COMPLETED
This includes consolidating various drive letters (I, J, Q, R, W, etc) into folders under letter I: 

Department drives will be unavailable for the weekend during the migration

Remaining Phases

Phase IV:  Migrate Student Computer Lab Drives (also know as K drive) - June 15-19th
Phase V: Migrate all remaining GroupWise accounts - June 15-19th
Phase VI: Software Disable
· ITS staff will disable Novell client on all college computers – June 29- July 1
Phase VII: Uninstall Novell/GroupWise client from every college computer – July- August
	
	April
	May
	June
	July/August

	Phase 1
	90% Completed
	
	
	

	Phase II
	Completed
	
	
	

	Phase III
	
	Completed
	
	

	Phase IV
	
	
	June 15-19
	

	Phase V
	
	
	June 15-19
	

	Phase VI
	
	
	June 29- July 1
	 

	Phase VII
	
	
	
	July-August


Phase VI: Software Disable – What will be different?
Your logon screen will change from Novell to Windows.
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Beginning Fall Term 2009-10
myClackamas will be the default on startup

